U.S. ENVIRONMENTAL PROTECTION AGENCY
' POLLUTION REPORT

1. nﬁzDING

Date: 'December 4, 1991
Subject: Walton's Farm Site, Delran Twp '
' - Burlington County, New Jersey

From: D. Graham, 0SC, EPA Region 1I,
' Removal Action Branch
To: K. Callahan, EPA

R. Salkie, EPA
J. Marshall, EPA
J. Frisco, EPA
G. Zachos, EPA
- M. Pane, EPA
P. Hick, EPA
S. Stevens, EPA (BTAG)
L. Miller, NJDEPE '
W. Skacel, NJDEPE
- D. Triggs, NJDEPE
J. Lee, DOI '
J. Hatcher, Delran Twp.
ERD, Washlngton, (E-Mail)
‘ TAT , ‘
POLREP: POLREP No. 4

II. BACKGROUND

SITE NO.: ' ' 5 N

DELIVERY ORDER NO.: ' N/A

RESPONSE AUTHORITY: : CERCLA

NPL Status: : Non-NPL

State Notification: State Notified
Status of Action Memorandum: Approved 1/07/91 o
Start Date: . November 5, 1991 (PRP)
Demobilization. Date: g N/A )

 Completion Date: ~ N/A

III. SITE INFORMATION

The Walton Farm site occuples approx1mate1y one-half acre of a 37
acre parcel located in a residential/agricultural area of Delran

.Township, Burlington County, New Jersey. The site was used for

the disposal of powdered chemicals, primarily pesticides, from
approx1mately 1945 to 1952. The New Jersey Department of
Environmental Protection (NJDEP) referred the site to EPA for
CERCLA removal action consideration in January 1990. Subsequent
sampllng conducted by EPA's Removal Action Branch (RAB) confirmed
previous NJDEP data whlch revealed exce551ve concentratlons of
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pesticides (up to 38% DDT in soil), and lesseér concentrations of
heavy metals, volatiles and semi-volatile compounds. EPA has also
conducted sampling which has not shown dioxin to be a contaminant
of concern at the site. :

In January 1991 an action memorandum was approved for funding a
CERCLA removal action at the site but was not immediately acted
upon due to ongoing PRP negotiations. In October 1991, the
Potentially Responsible Party (PRP) signed the Administrative
Consent Order (ACO) which stipulated that the PRP (PPG Industries,
Inc.) conduct mitigative activities as deemed necessary by EPA.
(See previous polrep for additional details.)

IV. RESPONSE INFORMATION
A. Planned Removal Actions

As described in the ACO, the PRP is flrst responsible for
conducting a site 1nvest1gat10n for the purpose of defining the
extent of contamination, and securlng the site against trespassers.
Once the extent of contamination is sufficiently defined, the PRP
will submit the results along with an approprlate removal work plan
-to EPA for approval. Once the PRP's work plan is approved by EPA,
removal activities will be initiated.

B. Situation

The PRP's contractor was on-site from November 5 through November
21 with investigative activity expected to continue on an
‘intermittent basis through mid-December. As of November 21 the
PRP's contractor had completed the majority of site investigation
activity, constructed a site access road, and installed a security
fence and warning signs. A Draft Site Characterlzatlon Report and
Final Removal Work Plan are due to EPA by the end of December.

C. Next Steps

Removal activity will be initiated by the PRP upon EPA's approval
of the PRP'S removal work plan. The completion of removal
activities is anticipated to occur by June 1992.

D. Key Issues

On November 22, 1991, a public avallabllty session was held at the
Delran Twp. Munlclpal Building. The meeting was attended by the
0SC, an Office of External Programs (OEP) representative, a
representative for the PRP's contractor, and approximately 30
concerned citizens. During discussions at the meeting, a local
resident who had grown up near the site offered additional
information about dumping at the site in the 1950s. In response to
this, the 0SC met on-site with the resident on November 25 to
collaborate existlng data with the recollections of the resident.



V. COST INFORMATION

The costs for this removal action are being borne by the PRP. The
total cost is currently estimated to be a minimum of $2,000,000.

The combined oversight costs for EPA and TAT are presently
estimated to be $ 9,000. Oversight: costs do not reflect those
costs generated by EPA_enforcement and investigation activities.

VI. DIBPOSITIdN'OF WASTES

Not applicable at this time.

Further Final
Polreps Forthcomlng X__ Polrep

Submitted By /(’/ %%—

Donald R. Graham, OSC
Removal Action Branch

Date Released /4%2/4;6//4;?,




